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Plant Operation and Control

Before starting the performance tests on the turbine generator unit, all relevant plant
automatic control systems are to be set and working effectively to achieve the
required values and stability of the operating steam conditions.

All normally operating plant equipment will be in service and operating normally. This
includes

All feed water heaters
Cooling Tower Fans

However, some equipment or systems are specifically requested by kept out of
service due to hot water and steam consumption. These include the following:

Air Preheat warming system

HVAC Heating System (supply from Unit 1)

Outage Activities

During the outage, IPSC will check all relevant instrument connections and make
sure that they are suitable for use during the tests. Instrumentation lines will be
blown down.

Pressure tapping points, which have been capped off, will need to be re-instated and
piped down to convenient location. Any new pressure tappings, such as pressure at
HP turbine inlet, will need to be installed during the outage.

The bore of thermowells will be checked for blockage and cleaned if necessary.

The boiler feed pump turbine steam extraction flow nozzles (2) will be installed. The
final feed water flow nozzle will be inspected, cleaned and condition documented.

Station instrumentation used during the test will be calibrated by IPSC. High
accuracy test instrumentation (provided by third party) will also be installed by IPSC
personnel during the outage.
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An Instrumentation List of the third party equipment is attached in Appendix 1
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